
















Task	Priority	Status	Cost of supplies	Deadline
Priority: P0				
Count: 9	Count: 9	Filled: 100%		Max: 5/22/2026
Install PA system	P0	Not started	\$20,000	5/22/2026
Install Weather Station	P0	Not started	\$5,500	5/22/2026
Upgrade safety gate at entrance to camp	P0	Not started	\$5,000	m/d/yyyy
Paint parking spots in Office Parking Lot	P0	Not started		5/22/2026
Check bridges for needed repairs	P0	Not started		5/22/2026
Hang EXIT signs in all buildings	P0	Not started	\$125	5/22/2026
Hang fire extinguishers in all buildings	P0	Not started	\$3,500	5/22/2026
Hang Evacuation Maps in all buildings	P0	Not started	\$250	5/22/2026
Build check in system for pool & lake	P0	Not started		5/22/2026
Priority: P1				
Count: 19	Count: 19	Filled: 100%		Max: 5/22/2026
Exterior paint First Aid Station	P1	Not started		5/22/2026
Exterior paint Dorm 17	P1	Not started		5/22/2026
Interior paint Dorm 17A	P1	Not started		5/22/2026
Interior paint Dorm 17B	P1	Not started		5/22/2026
Interior paint Dorm 17C	P1	Not started		5/22/2026
Interior paint Dorm 17D	P1	Not started		5/22/2026
Power wash exterior Pool house	P1	Not started		5/22/2026
Power wash exterior Deb Dorm	P1	Not started		5/22/2026
Power wash exterior Max Dorm	P1	Not started		5/22/2026
Power wash exterior Daniel Retreat Center	P1	Not started		5/22/2026
Power wash exterior Office complex	P1	Not started		5/22/2026
Power wash exterior Mike's Cabin	P1	Not started		5/22/2026

 Task	 Priority	 Status	 Cost of supplies	 Deadline
Power wash exterior Worker Dorm	P1	Not started		5/22/2026
Power wash exterior Speaker's Cabin	P1	Not started		5/22/2026
Power wash exterior Tabernacle	P1	Not started		5/22/2026
Power wash Daniel Springs Camp brick wall sign	P1	Not started		5/22/2026
Paint bridges	P1	Not started		5/22/2026
Repair retaining wall between canteen and Girl's side	P1	Not started		5/22/2026
Clean up tree line at creek	P1	Not started		5/22/2026
Priority: P2				
Count: 60	Count: 60	Filled: 100%		Max
Exterior paint Cabin 5	P2	Not started		m/d/yyyy
Exterior paint Cabin 6	P2	Not started		m/d/yyyy
Exterior paint Cabin 7	P2	Not started		m/d/yyyy
Exterior paint Cabin 8	P2	Not started		m/d/yyyy
Exterior paint Cabin 9	P2	Not started		m/d/yyyy
Exterior paint Cabin 10	P2	Not started		m/d/yyyy
Exterior paint Cabin 11	P2	Not started		m/d/yyyy
Exterior paint Cabin 12	P2	Not started		m/d/yyyy
Exterior paint Cabin 13	P2	Not started		m/d/yyyy
Exterior paint Cabin 14	P2	Not started		m/d/yyyy
Exterior paint Cabin 15	P2	Not started		m/d/yyyy
Exterior paint Cabin 16	P2	Not started		m/d/yyyy
Exterior paint Cabin 23	P2	Not started		m/d/yyyy
Exterior paint Cabin 24	P2	Not started		m/d/yyyy

 Task	 Priority	 Status	 Cost of supplies	 Deadline
Exterior paint Cabin 25	P2	Not started		m/d/yyyy
Exterior paint Cabin 26	P2	Not started		m/d/yyyy
Exterior paint Cabin 27	P2	Not started		m/d/yyyy
Exterior paint Cabin 28	P2	Not started		m/d/yyyy
Exterior paint Cabin 29	P2	Not started		m/d/yyyy
Exterior paint Cabin 30	P2	Not started		m/d/yyyy
Exterior paint Canteen	P2	Not started		m/d/yyyy
Exterior paint Cafeteria/Kitchen complex	P2	Not started		m/d/yyyy
Exterior paint Tool Shed	P2	Not started		m/d/yyyy
Exterior paint Staff Building	P2	Not started		m/d/yyyy
Exterior paint Public Restrooms	P2	Not started		m/d/yyyy
Interior paint First Aid Station	P2	Not started		m/d/yyyy
Interior paint Cabin 5	P2	Not started		m/d/yyyy
Interior paint Cabin 6	P2	Not started		m/d/yyyy
Interior paint Cabin 7	P2	Not started		m/d/yyyy
Interior paint Cabin 8	P2	Not started		m/d/yyyy
Interior paint Cabin 9	P2	Not started		m/d/yyyy
Interior paint Cabin 10	P2	Not started		m/d/yyyy
Interior paint Cabin 11	P2	Not started		m/d/yyyy
Interior paint Cabin 12	P2	Not started		m/d/yyyy
Interior paint Cabin 13	P2	Not started		m/d/yyyy
Interior paint Cabin 14	P2	Not started		m/d/yyyy
Interior paint Cabin 15	P2	Not started		m/d/yyyy

 Task	 Priority	 Status	 Cost of supplies	 Deadline
Interior paint Cabin 16	P2	Not started		m/d/yyyy
Interior paint Deb 1 Dorm	P2	Not started		m/d/yyyy
Interior paint Deb 2 Dorm	P2	Not started		m/d/yyyy
Interior paint Cabin 23	P2	Not started		m/d/yyyy
Interior paint Cabin 24	P2	Not started		m/d/yyyy
Interior paint Cabin 25	P2	Not started		m/d/yyyy
Interior paint Cabin 26	P2	Not started		m/d/yyyy
Interior paint Cabin 27	P2	Not started		m/d/yyyy
Interior paint Cabin 28	P2	Not started		m/d/yyyy
Interior paint Cabin 29	P2	Not started		m/d/yyyy
Interior paint Cabin 30	P2	Not started		m/d/yyyy
Interior paint Max 1 Dorm	P2	Not started		m/d/yyyy
Interior paint Max 2 Dorm	P2	Not started		m/d/yyyy
Interior paint Daniel 1 Dorm	P2	Not started		m/d/yyyy
Interior paint Daniel 2 Dorm	P2	Not started		m/d/yyyy
Interior paint Daniel Retreat Center hallway	P2	Not started		m/d/yyyy
Interior paint Daniel Retreat Center meeting room	P2	Not started		m/d/yyyy
Interior paint Public Restrooms	P2	Not started		m/d/yyyy
Interior paint Cafeteria	P2	Not started		m/d/yyyy
Interior paint Staff Building	P2	Not started		m/d/yyyy
Relocate Speaker's Cabin	P2	Not started		m/d/yyyy
Create gravel Parking Lot	P2	Not started		m/d/yyyy
Organize Tool Shed	P2	Not started		m/d/yyyy

Task	Priority	Status	Cost of supplies	Deadline
Priority: P3 Count: 9	Count: 9	Filled: 100%		Max
Replace outer perimeter fence around camp	P3	Not started		m/d/yyyy
Build outdoor pavillion with fireplace beside Daniel Retreat Center	P3	Not started		m/d/yyyy
Build blob platform at lake	P3	Not started		m/d/yyyy
Replace Outdoor Tabernacle B	P3	Not started	\$15,000	m/d/yyyy
Replace Outdoor Tabernacle D	P3	Not started	\$15,000	m/d/yyyy
Replace Outdoor Tabernacle J	P3	Not started	\$15,000	m/d/yyyy
Replace Outdoor Tabernacle K	P3	Not started	\$15,000	m/d/yyyy
Replace Outdoor Tabernacle L	P3	Not started	\$15,000	m/d/yyyy
Replace Outdoor Tabernacle M	P3	Not started	\$15,000	m/d/yyyy